



Project Management Templates

Table of Contents

Project Management Templates.....	1
 Project Charter Template.....	2
 Work Breakdown Structure (WBS) Template.....	2
 SMART Goals Template.....	2
 OKR Template.....	2
 RACI Template.....	2
1. Project Charter.....	3
2. Work Breakdown Structure (WBS).....	4
3. SMART Goals & OKRs.....	5
SMART Goals.....	5
OKR Template.....	5
4. RACI Matrix & Security QA Responsibilities.....	6
5. Security Validation Requirements.....	7
6. Branch Agent Training Schedule.....	7
7. Data Migration Strategy.....	8
8. Communication Plan Matrix.....	8
9. Risk Management Register.....	9
10. Project Closure and Handoff.....	9
Final Sign-Off Requirements.....	9



Project Management Templates are structured tools that help teams **organize, plan, and execute projects** more effectively. The most common templates and what they cover:



Project Charter Template

- Defines the **purpose** and **scope** of the project.
- Lists **assumptions**, **constraints**, and **stakeholders**.
- Provides a **timeline** and identifies **risks**.



Work Breakdown Structure (WBS) Template

- Breaks the project into **phases** → **deliverables** → **tasks**.
- Ensures clarity on responsibilities and dependencies.
- Helps track progress at granular levels.



SMART Goals Template

Ensures objectives are:

- **Specific**
- **Measurable**
- **Achievable**
- **Relevant**
- **Time-bound**



OKR Template

- Defines a clear **objective**.
- Lists **key results** that measure success.
- Encourages alignment across teams and measurable outcomes.



RACI Template

Clarifies roles for each task:

- **Responsible** — who does the work
- **Accountable** — who owns the outcome
- **Consulted** — who provides input
- **Informed** — who needs updates

✨ Using these templates together creates a **complete project toolkit** — from defining the project (Charter), breaking it down (WBS), setting measurable goals (SMART/OKRs), to clarifying responsibilities (RACI).



Bank CRM Implementation

This document serves as the master compilation of all project management templates for the Bank CRM implementation project. It is structured to guide the project from initial scoping and architecture through data migration, testing, training, and final handover to operations.

1. Project Charter

The project charter outlines the high-level vision, scope, and parameters for the CRM implementation.

<u>Project Charter Element</u>	<u>Bank CRM (Demo Data)</u>
Purpose (why the project exists)	To implement a centralized CRM to improve customer data management and branch service delivery.
Scope (boundaries, deliverables, exclusions)	Includes core banking integration and agent dashboards; excludes legacy loan system migration.
Assumptions (conditions expected to hold true)	Core banking APIs are fully documented and accessible.
Constraints (limits such as budget, time, resources)	Budget is capped at \$750,000 with a strict 6-month timeline.
Stakeholders (key people/groups involved)	Chief Retail Banking Officer, IT Director, Customer Service Agents.
Timeline (major dates and milestones)	Kick-off: Jan 1; Beta Launch: April 15; Go-Live: June 30.
Risks (potential issues and mitigation)	Risk: Data migration delays. Mitigation: Execute early data mapping.



2. Work Breakdown Structure (WBS)

The WBS divides the execution phases into manageable technical and operational tasks.

<u>WBS Phase</u>	<u>Tasks (Demo Data)</u>
Initiation	Finalize business specs and execute financial data compliance checks.
Architecture	Draft CRM system diagrams and design secure database schemas.
Development	Complete coding for the agent dashboard and API integration tasks.
QA	Perform bug fixing, security validation, and QA-testing with tellers.
Onboarding	Conduct branch training, system rollout, and publish documentation.



3. SMART Goals & OKRs

These templates ensure the CRM implementation is measurable and aligned with the bank's strategic priorities.

SMART Goals

- **Specific:** Reduce the average customer service handling time using the new CRM interface.
- **Measurable:** Decrease handling time by 20% (quantifiable success criteria).
- **Achievable:** Realistic within constraints by unifying customer profiles onto a single screen.
- **Relevant:** Directly aligned with business priorities to improve client satisfaction.
- **Time-bound:** Achieve this timeframe deadline within 3 months of the system go-live.

OKR Template

<u>OKR Element</u>	<u>Bank CRM (Demo Data)</u>
Objective (overarching goal)	Transform retail customer relationship management with a unified CRM.
Key Results (measurable outcomes proving progress)	1. Migrate 1.5M active customer records with zero data loss. 2. Train 500 branch agents with a 95% proficiency pass rate.



4. RACI Matrix & Security QA Responsibilities

This matrix defines roles and responsibilities for general project deliverables as well as highly critical security validation steps.

<u>Task</u> (activity or deliverable)	<u>Responsible</u> (person doing work)	<u>Accountable</u> (person owning outcome)	<u>Consulted</u> (people providing input)	<u>Informed</u> (people kept updated)
Define data compliance rules	Compliance Analyst	Chief Compliance Officer	IT Security Lead	Project Manager
Develop agent dashboard	Lead Developer	Engineering Manager	UI/UX Designer	QA Team
Execute UAT testing	QA Tester	QA Manager	Branch Staff	IT Director
Execute Pen-Testing	Security Engineer	Chief Info Security Officer (CISO)	Lead Developer	Project Manager
Validate RBAC Rules	QA Tester	QA Manager	Branch Manager	IT Director
Audit PII Data Masking	Compliance Analyst	Chief Compliance Officer	UI/UX Designer	Customer Service Agents



5. Security Validation Requirements

- **Role-Based Access Control (RBAC):** Ensure tellers and admins access only permitted functions.
- **Data Encryption:** Validate encryption in transit and at rest for sensitive fields.
- **Audit Trails:** Confirm logging of every action (views, edits, exports) with timestamps.
- **Data Masking:** Check automatic masking for Personally Identifiable Information (PII).
- **Session Management:** Test automated timeouts and concurrent login restrictions.

6. Branch Agent Training Schedule

A phased approach ensures high user adoption with minimal disruption to customer service operations.

<u>Training Phase</u>	<u>Timeline</u>	<u>Key Activities</u>	<u>Expected Outcome</u>
Phase 1: Awareness & Prep	Weeks 1-2	Announce rollout timeline, distribute quick-start guides, assign credentials.	Agents understand the "why" and are prepared.
Phase 2: Core Fundamentals	Weeks 3-4	Virtual/in-person workshops focusing on basic navigation.	Agents can successfully log in and search clients.
Phase 3: Hands-On Simulation	Week 5	Facilitate guided practice in a sandbox environment.	Agents can update records and troubleshoot.
Phase 4: Go-Live Support	Week 6+	Deploy floor walkers (super-users) to branches and open IT help desk.	Immediate resolution of user errors during launch.



7. Data Migration Strategy

To ensure 1.5 million records transition with zero data loss, the migration follows strict preparation and fallback protocols.

- 1. Discovery & Auditing:** Identify data silos and quantify active records.
- 2. Cleansing & Mapping:** Remove duplicates, standardize formats, construct Source-to-Target Map.
- 3. Mock Migration (Dry Run):** Transfer a pilot batch of 50,000 records to a sandbox.
- 4. Full Execution:** Migrate full database during an off-peak maintenance window.
- 5. Post-Migration Validation:** Run automated scripts to verify financial balances and data integrity.

Contingency Plan: Maintain encrypted snapshot backups before execution. Implement a strict >1% error threshold to automatically halt migration and execute rollback procedures.

8. Communication Plan Matrix

Audience / Stakeholder	Communication Type	Frequency	Owner
Steering Committee (Execs)	Status Report (Budget, Timeline, Risks)	Bi-weekly	Project Manager
Core Project Team	Technical Stand-up (Blockers, Progress)	Daily	Scrum Master
Branch Managers	Rollout & Readiness Update	Monthly	Change Mgmt Lead
Customer Service Agents	Training Reminders & System Alerts	Weekly	Training Coordinator



9. Risk Management Register

<u>Risk ID & Description</u>	<u>Probability / Impact</u>	<u>Mitigation Strategy</u>	<u>Status</u>
RSK-01: API integration downtime during testing.	Medium / High	Maintain parallel legacy environment; test off-peak.	Open
RSK-02: Branch agents resist new interface.	High / Medium	Robust phased training; deploy super-users.	Open
RSK-03: Migration scripts fail to map legacy histories.	Low / Critical	Multiple dry runs; establish <1% error threshold.	Mitigated
RSK-04: Budget exceeds cap due to contracting delays.	Medium / Medium	Lock in fixed-price SOWs; reserve 10% contingency.	Open

10. Project Closure and Handoff

Final steps for transitioning the project successfully to daily IT operations.

<u>Closure Task</u>	<u>Description</u>	<u>Owner</u>	<u>Status</u>
Contract Finalization	Verify all vendor invoices paid and SOWs closed.	Project Manager	Pending
Knowledge Base Transfer	Migrate training playbooks to IT support portal.	Technical Writer	Complete
Post-Mortem Review	Document lessons learned and budget variance.	Scrum Master	Scheduled

Final Sign-Off Requirements

- **Chief Retail Banking Officer:** Executive Sponsor (Pending Final Review)
- **IT Director:** Technical System Owner (Approved)
- **Customer Service Head:** Primary Business Owner (Approved)