



Project Management

Project Management is the disciplined process of planning, organizing, and controlling resources to achieve specific goals within defined constraints of **time**, **cost**, and **scope**.

Purpose : Ensures projects are delivered efficiently, meet stakeholder expectations, and align with organizational strategy.

Core Components : Scope, Time, Cost, Quality, Risk, Communication, and Stakeholder Management.



Types of Project Management

<u>Type</u>	<u>Focus Area</u>	<u>Summary</u>
Waterfall	Sequential phases	Traditional, linear approach — ideal for predictable projects.
Agile	Iterative development	Flexible, adaptive, emphasizes collaboration and continuous improvement.
Scrum	Sprint-based	Agile subset focusing on short cycles and team accountability.
Kanban	Visual workflow	Uses boards to manage tasks and optimize flow.
Hybrid	Combined approach	Mixes Agile flexibility with Waterfall structure for balanced control.



Roles and Responsibilities of a Project Manager

- **Leadership** → Motivate and guide the team toward objectives.
- **Planning** → Define scope, schedule, and resources.
- **Communication** → Maintain transparency with stakeholders.
- **Risk Management** → Identify, assess, and mitigate risks.
- **Monitoring & Control** → Track progress, manage changes, and ensure alignment.
- **Closure** → Deliver final outputs, document lessons learned, and evaluate success.



Project Management Life Cycle

The Project Management Life Cycle is the structured framework of five phases — **Initiation**, **Planning**, **Execution**, **Monitoring & Control**, and **Closure** — that guide a project from concept to completion. It ensures projects are delivered on time, within budget, and aligned with strategic goals.



Initiation

- **Definition:** The starting phase where the project's purpose, feasibility, and stakeholders are defined.
- **Key Outputs:** Business case, project charter, stakeholder list.
- **Goal:** Secure approval and establish a clear foundation.



Planning

- **Definition:** Translating vision into a detailed roadmap.
- **Key Outputs:** Scope statement, work breakdown structure (WBS), schedule, budget, risk register, communication plan.
- **Goal:** Provide a clear plan for execution and control.



Execution

- **Definition:** The phase where the team performs tasks and produces deliverables.
- **Key Outputs:** Status reports, deliverable packages, stakeholder updates.
- **Goal:** Deliver outputs according to the plan.



Monitoring & Control

- **Definition:** Runs concurrently with execution to track performance.
- **Key Outputs:** KPI dashboards, variance reports, change logs.
- **Goal:** Ensure scope, cost, and schedule remain on track; manage risks and changes.



Closure

- **Definition:** Formal wrap-up of the project.
- **Key Outputs:** Final deliverables, acceptance documents, lessons learned, archived records.
- **Goal:** Confirm completion, evaluate outcomes, and capture knowledge for future projects.



Comparison Table

<u>Phase</u>	<u>Focus</u>	<u>Outputs</u>	<u>Outcome</u>
Initiation	Define objectives, identify stakeholders, approve charter	Charter, stakeholder list	Project formally authorized
Planning	Develop scope, schedule, cost, and resource plans	WBS, schedule, budget	Detailed roadmap/plan created
Execution	Implement tasks, manage teams, communicate progress	Deliverables, reports	Deliverables produced
Monitoring & Control	Track KPIs, manage changes, ensure quality	KPIs, variance reports	Performance maintained
Closure	Deliver results, review lessons learned, finalize documentation	Lessons learned, archives	Project completed successfully

✨ **Insight** — The life cycle provides **predictability and accountability**. By following these five phases, organizations can ensure projects are not only delivered but also aligned with strategy, compliant with governance, and valuable to stakeholders.



This life-cycle diagram illustrates how projects evolve from initiation to closure, ensuring structured progress, accountability, and measurable success.



Project Management Life Cycle Summary —



Project Management integrates **strategy, structure, and leadership** to transform ideas into measurable results. Understanding its types, roles, and life cycle empowers professionals to deliver projects that are efficient, aligned, and impactful.